



SUBJECT: CONCRETE SIDEWALK REPAIRS– CONTRACT AMENDMENT

COMMISSION ACTION REQUESTED ON: February 7, 2018

PURPOSE:

Approval of a contract amendment to add additional areas of improvement to concrete sidewalk repair contract

HISTORY:

On December 6, 2017, the City Commission approved a contract with Caswell Brothers in the amount of \$93,463.24 for the removal and replacement of concrete sidewalks at various locations within the city. There is \$432,500 designated for sidewalk replacement and upgrade in the SPLOST VI collection. Of that total, \$100,000 was budgeted for sidewalk improvements in FY 2017-2018.

FACTS AND ISSUES:

The City has received a grant from the Georgia Department of Transportation in the amount of \$50,000 as part of the Local Maintenance Improvement Grant (LMIG) – Additional Safety program. These funds are to be used for traffic or pedestrian safety improvements. The additional funding will allow us to make sidewalk improvements in several areas in addition to the areas included in the original contract. The additional areas are 1800 block of Goodyear Ave (west side), 1800 block of Stonewall St (east side), 2000 block of Gloucester St. (north side), and additional area in the 1300 block of G Street (due to large tree roots).

BUDGET INFORMATION:

The work included in the contract amendment will be financed through LMIG Additional Safety funds from GDOT. The total project cost will be \$143,619.44

OPTIONS:

1. Authorize the Mayor to sign an amendment to the contract with Caswell Brothers in the amount of \$50,156.20 to complete the removal and replacement of sidewalks at additional locations.
 2. Do not authorize the Mayor to sign an amendment to the contract with Caswell Brothers in the amount of \$50,156.20 to complete the removal and replacement of sidewalks at additional locations.
 3. Take no action at this time.
-

DEPARTMENT RECOMMENDATION ACTION:

Authorize the Mayor to sign an amendment to the contract with Caswell Brothers in the amount of \$50,156.20 to complete the removal and replacement of sidewalks at additional locations.


DEPARTMENT: **Engineering**

Prepared by: Garrow Alberson, P.E., City Engineer

ADMINISTRATIVE COMMENTS:

ADMINISTRATIVE RECOMMENDATION:

Authorize the Mayor to sign an amendment to the contract with Caswell Brothers in the amount of \$50,156.20 to complete the removal and replacement of sidewalks at additional locations.



City Manager

1-26-2018
Date

CONTRACT CHANGE ORDER

OWNER:	City of Brunswick 601 Gloucester St. Brunswick, GA 31521	DATE:	January 12, 2018
		LOCATION:	Brunswick, GA
		CHANGE ORDER NO.	1
		PROJECT NO:	
TO:	Caswell Brothers 136 View Pointe Drive Lagrange, GA 30241	CONTRACT:	Concrete Sidewalks
		CURRENT CONTRACT	\$93,463.24

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item (Line No.)	DESCRIPTION OF CHANGE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	1800 Block Stonewall Street - east side 2350 sq. ft sidewalk @ \$6.89/sf 4 ADA ramps @ \$455 ea.		\$ 18,011.50
2	1800 Block Goodyear Ave - west side 1650 sq. ft sidewalk @ \$6.89/sf 4 ADA ramps @ \$455 ea		\$ 13,188.50
3	2000 Block Gloucester St - north side 1550 sq. ft. sidewalk @ \$6.89 / sf 3 ADA ramps @ \$455 ea		\$ 12,044.50
4	1300 Block G Street - quantity increase 739 sq. ft @ \$6.89 / sf 4 ADA ramps @ \$455 ea		\$ 6,911.70
Change in Contract Price due to this Change Order:			
Total Decrease:		\$ -	
Total Increase:			\$ 50,156.20
Net Change in Contract Price:			\$ 50,156.20
TOTAL ADJUSTED CONTRACT PRICE:			\$ 143,619.44

30 Calendar days are hereby added to the total time for completion of the contract.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:

Contractor

Date

Approved by:

Mayor, City of Brunswick

Date